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Project Timeline 
Over the next nine months the City of Kirkland Department of Parks and Community Services will 
update the City's Parks, Recreation, and Open Space (PROS) Plan.  Major tasks and anticipated timeline:  

 
Major Tasks & Deliverables        Timeline   

Information Gathering   April - July 2013 

1 Project Initiation Meeting    April 

Community Profile; Demographic & Trend Forecast    April - May 

Park and Facility Site Tour     May 

Site Assessments & Inventory (SvR)    May - June 

Draft Mapping Products    May - July 

Community Engagement Process  May - October 2013 

Community Meetings (SvR)    May, July, October 

Park Board Work Sessions    May, July 

Stakeholder Sessions    May - June 

Community Survey (Elway Research)    May - July 

Public Information Collateral    On-going 

Recreational Needs Assessment  June - August 2013 

Service Standards Assessment & Benchmarking Analysis    June - July 

Needs Assessment Summary Report    July - August 

Preliminary Plan Development  August - November 2013 

Draft Parks & Recreation Plan     August - October 

6-Year Capital Improvements Plan    September - November 

Final Plan Development & Approval  October '13 - January 2014 

2 Sessions with Park Board    October - December 

2 Sessions with the City Council    December - January 

Final PROS Plan & RCO Self-Certification Materials    January 

 
 
For more information: Michael Cogle, Deputy Director, City of Kirkland Parks and Community Services
mcogle@kirklandwa.gov / 425.587.3310 
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